



MONTHLY PROGRESS AND STATUS REPORT

SOFTWARE RELEASE PRODUCTION SCHEDULE – 2005

10/26/2004 10:40:05 AM

SESAAS Mainframe Applications

SYSTEM	Oct	Nov	Dec	Jan 2005	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
NPPS		1 ^N 11.0.2	9 12.0												
NPPS Tables			2 3.3												
CAPPS															
NPDMs	29 4.4.1		3 ^N 4.5			25 4.6					5 4.7				
NSMS			3 ^C 8.3			25 8.4					5 8.5				
NEMS			3 ^N 6.5			25 6.6					5 6.7				
AMS	8 9.0						29 9.1				31 9.2				

^N Added to Schedule ^C Change on Schedule * Scheduled Date/Actual Date ^H On Hold ^T Tentative Release Date ^{TBD} To Be determined



MONTHLY PROGRESS AND STATUS REPORT

SOFTWARE RELEASE PRODUCTION SCHEDULE - 2005

10/26/2004 10:40:05 AM

Client Server/Web Based Applications

SYSTEM	Oct	Nov	Dec	Jan 2005	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
Admin STAR				11 7.0											
NORS				11 ^c 1.4											
NOSC			3 4.1 cancelled			25 4.2					5 4.3				
SOLAR	18/15* 2.1														
Single Sign On (SSO)															

^N Added to Schedule ^c Change on Schedule * Scheduled Date/Actual Date ^H On Hold ^T Tentative Release Date ^{TBD} To Be determined



MONTHLY PROGRESS AND STATUS REPORT

SOFTWARE RELEASE PRODUCTION SCHEDULE – 2005

10/26/2004 10:40:05 AM

Client Server/Web Based Applications - NAIS

SYSTEM	Oct	Nov	Dec	Jan 2005	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
CCI															
CDS iCDS															
EPS															
Global Logon	1 1.3 cancelled														
iDGS	8 1.34.9														
iSRS	19 ^{TBD} 2.4														
NENS															
NPMS															
PDWS	8 1.4	30 ^T 1.5													
PPDB	19 ^{TBD} 2.1			8 ^N 2.2											
VPO															

^N Added to Schedule ^C Change on Schedule * Scheduled Date/Actual Date ^H On Hold ^T Tentative Release Date ^{TBD} To Be determined