


# **Fourth SESAAS YEAR 2000 STRATEGY ViTS**

Information Systems Services Office 8/18/97

---

## **SUSTAINING ENGINEERING SUPPORT for AGENCYWIDE ADMINISTRATIVE SYSTEMS (SESAAS) Fourth Year 2000 Strategy ViTS August 18, 1997**




# Fourth SESAAS YEAR 2000 STRATEGY ViTS

Information Systems Services Office 8/18/97

---

## INTRODUCTION

**Purpose - Provide on-going status to the Agency on  
SESAAS Year 2000 conversion activities**




# Fourth SESAAS YEAR 2000 STRATEGY ViTS

Information Systems Services Office 8/18/97

---

## Topics

- ◆ **Updates to the Year 2000 System Release Schedule**
- ◆ **Testing Approach (DD Parm)**
- ◆ **NEMS Y2K Status**
- ◆ **Issues and Concerns**



# Fourth SESAAS YEAR 2000 STRATEGY ViTS


Information Systems Services Office 8/18/97

## Target Year 2000 Software Release Schedule

SYSTEM	1/97	5	6	7	8	9	10	11	12	1/98	2	3	4	5	6	7	8	9
NPPS									D		S		R			P		
CAPPS											S		R			P		
NTDS									D		S		R			P		
NEMS			D								S	R			P			
NPDMS							D				S	R			P			
AMS									D		S	R			P			

D - Y2K Conversion Doc.    S - SAG Y2K Product Upgrade    R - Release for Beta Testing    P - Prod Release


\*\*\* Releases may not include Y2K compliant interfaces to external systems



## Testing Approach

### **DD Parameter**

- ◆ **Zaps that need to be applied are:**
  - NA26091
  - NA27258
  - NA27272



## Fourth SESAAS YEAR 2000 STRATEGY ViTS

Information Systems Services Office 8/18/97

# Testing Approach

- ◆ **How to Calculate number of days to use in DD Parm**


- **1998 - 365 days**
- **1999 - 365 days = 730 days**
- **2000 - 366 days = 1096 days**
- **2001 - 365 days = 1460 days**

**March 1, 2001 = March 1 is the 60th day**

**Aug 18 is the 230th day  $365 - 230 = 135$  to 12/31/97**

**$135 + 1096 + 60 = 1291$**

- ◆ **Clist DD(+1291)**




## **Fourth SESAAS YEAR 2000 STRATEGY ViTS**

Information Systems Services Office 8/18/97

# **NEMS Y2K Status**

- ◆ **Preliminary Predict Delivered to HQ Distribution 7/31**
  - **WARNING! Not Production Release**
- ◆ **Two subprograms to derive century delivered 7/31**
- ◆ **File conversion programs for new version of Predict delivered 7/31**
- ◆ **Y2K tool program delivered to add 40 missing reserved words.**
- ◆ **Web Page    <http://www.msfc.nasa.gov/sesaas/>**  
**Under NEMS    or    SESAAS Year 2000 Conversion**  
**NEMS Year2000 Deliverables-Early PREDICT.PDF**



## **Fourth SESAAS YEAR 2000 STRATEGY ViTS**

Information Systems Services Office 8/18/97

---

# Issues and Concerns

### **Plans:**

- ◆ **NPDMS Y2K Conversion Document Due in October**
- ◆ **Next SESAAS Year 2000 ViTS scheduled for  
December 11, 1997 10:00-11:30 Central Time**
- ◆ **At the December Vits we want to identify Volunteer Centers  
to perform Beta Testing of Specific segments of NEMS**