



SUSTAINING ENGINEERING SUPPORT
for
AGENCYWIDE ADMINISTRATIVE
SYSTEMS
(SESAAS)
Sixth
Year 2000 Strategy ViTS
February 27, 1997



AGENDA

- Schedule Review/Update
- SAG Product Upgrade Impacts on Releases
- External Interfaces Status Review
- Beta Test
- Issues/Concerns



Target Year 2000 Software Release Schedule


SYSTEM	1/97	5	6	7	8	9	10	11	12	1/98	2	3	4	5	6	7	8	9
NPPS									D				R			P		
CAPPS													R			P		
NTDS									D				R			P		
NEMS			D									R			P			
NPDMS							D					R			P			
AMS									D				R		P			

D - Y2K Conversion Document.

R - Release for Beta Testing

P - Production Release

*** SAG Product Upgrade - Temporarily Removed - to be Rescheduled for Summer 1998




Target Year 2000 Software Release Schedule

Revised

SYSTEM	1/97	5	6	7	8	9	10	11	12	1/98	2	3	4	5	6	7	8	9
NPPS									D			R 31		P 29				
NTDS									D		R 23		P 30					
NEMS			D								R 27		P 30					
NPDMS							D				R 27		P 29					
AMS									D			R 31		P 29				
CAPPS														S 29				
NSMS														S 29				


D - Y2K Conversion Document R - Release for Beta Testing P - Production Release S - SAG Rel

*** SAG Product Upgrade - Production Releases will work under Natural 2.2.6 and Natural 2.2.8



SAG Product Upgrade Plan


- Production Releases of Agency-wide Systems will execute as intended under both Natural versions 2.2.6 and 2.2.8
 - All compilation errors will be corrected
 - No new 2.2.8 features will be implemented
 - Testing will be performed in both the 2.2.6 and 2.2.8 environments
- SAG Upgrade versions of all applications will be released



External Interfaces


Information Systems Services Office

SYSTEM	INTERFACE	CONTACTED	CHANGE REQUIRED	REL W/ SYSTEM
NPPS	OPM Macon	YES	YES	AFTER
	Treasury	YES	NO	
	SSA	YES	YES	AFTER
	NFC	YES	NO	
	NEBA	YES	NO	
CAPPS	OPM	YES	NO	
NTDS	CTDS	YES	NO	
NSMS	DLSC	YES	NO	
	DAMES	YES	NO	
NPDMS	GSA	YES	NO	
AMS	FACS	YES	YES	YES



BETA TEST SUPPORT

- Dryden and Kennedy have volunteered to perform Beta Testing of specific segments of NEMS
- All Centers need to test all Agency-wide beta releases
- Problems need to be reported to the SESAAS team as early as possible to ensure corrections are made in time for the Production releases



Issues and Concerns

- SAG Y2K product release - If in our evaluation we find that Natural 2.2.8 changes will not execute in a Natural 2.2.6 environment, a dedicated SAG Upgrade release will have to be planned.